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Progress Report No. 26
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date: August 10, 2012 123686
To: Ms. Patricia Simmons-Pierre (USEPA RPM)
Ccc: Ms. Clara Beitin (USEPA Site Attorney)

Ms. Gwen Zervas (NJDEP Section Chief/Acting Case Manager)
Mr. Ernie Schaub (LEC Project Manager)

From: Karen C. Saucier, Ph.D. (TRC Project Coordinator)

Subject: Dayco Corporation/L.E. Carpenter Superfund Site
Site Progress Report No. 26

Site ID: NJD002168748

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 9, 2009. This progress report covers the period
between July 1, 2012 and July 30, 2012. The updated UAO/SOW Compliance Tracking Table
and Master Project Schedule are attached.

1. Actions taken to comply with the UAO during this period:
e Preparation and submittal of the 2012 first semi-annual monitoring report

e Preparation for 3Q2012 monitoring event scheduled for week of August 13t

2. Results of sampling, tests, and all other data received and not previously submitted to
USEPA:

o 10Q2012 and 2Q2012 groundwater and surface water monitoring results

3. Work planned for the next 12 months:
e Conduct routine groundwater and surface water monitoring.
e Conduct semi-annual wetlands monitoring and invasive species mitigation.
e Prepare and submit routine groundwater and surface water monitoring reports.

¢ Pending comments on the MW-30 Remedial Investigation (R1) Summary and
Bench-Scale Treatability Study Results memorandum, proceed with phased
design/implementation of phytoremediation remedy in MW-30 area.

¢ Document the MW-30 area Remedial Investigation (RI) field work and subsequent
results and develop the remedial approach in a Final RAWP Addendum.

e In coordination with final RAWP Addendum, revise and resubmit the UFP-QAPP.
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e Incoordination with final RAWP Addendum, prepare and submit a Community
Involvement Plan (CIP).

e Prepare and submit progress reports.

4. Problems encountered and any anticipated problems or delays and solutions to address
actual or anticipated delays:

e None at this time.
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PROGRESS UPDATE NO. 26

COMPLETION TIMEFRAME

Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

AC‘HOL\‘ ITEM (Calendar Days from UAO ACTlog/lTriM DUE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) @ RES::EQTS\I{BLE Ac?)‘l:/llgrlziggl COMPLETED BY COMPLETED WHEN
! Effective Date)
1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project
2 7 . K X . L R v LE 1
days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC ¢ 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the RMT and LEC v RMT and LEC Real Time ®
occurs later Order. or on the date services are retained. whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. LEC v LEC 09/28/09
amended UAO ™ Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.
5 7 days @ 08/13/09 Work to be Performed (paragraph 40): Identify a Supervising Contractor and submit a copy of their Quality RMT RMT 08/10/09
Management Plan (OMP).
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT RMT 08/10/09
7 5days - followmg completion 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 LEC v RMT @ 12/11/09
of Action Item #4 above above
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiarv on Letter of Credit.
10 30 days 09/05/09 SOW - Iv. Remtladlz?\'l Action (letter B): Submit an addendum to the NJDEP approved “Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT, Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken
11 By the 10th of every month 09/10/09 pursuant to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report RMT v RMT 10th of each month
Final to EPA [pdf electronic is acceptablel. 1st Proaress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site
13 90 days 11/04/09 Attorney'that it hgs not al}ered,.mutllatedl, d|§calr(ljed, FJesIroyed or otherwnsg dlspoggd of any record;. dqcu‘rr‘lents. LEC v LEC 11/27/09
or other information relating to its potential liability with regard to the site since notification of potential liability by
the United States or the State or the filina of suit against it reaardina the Site.
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 a r)gval in iten? #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of LEC and RMT v RMT 01/12/10
P receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required
to submit OMPs.
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its
16 7 days prior to commencing 01/04/10 Fqntraclors and subcontractors have adequatg insurance coverage or hayg |lndemn|f|cal|on for liabilities for LEC and RMT v RMT 01/12/10
work injuries or damages to persons or property which may result from the activities to be conducted by or on behalf of
Respondent pursuant to this Order.
17 As outlined in the 2004 RAWP 01/11/10 SOow - V. Remgdlal Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 01/11/10
Addendum Schedule associated project schedule.
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Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to
18a completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the LEC and RMT v RMT 2/15/10 @ ©
SOW
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW
19a 7 days prior to item #18a 02/16/10 Section V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy [ LEC and RMT v RMT 2/15/10 @@
have been met or will be met at the completion of construction.
. SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second
14 days after completion of letter A): If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be
20a the construction of corrective 05/07/10 I ! ) ’ ! ) ) LEC and RMT v RMT 5/13/10©©
measures avallab!e to accompany EPA or their rep. on an inspection following completion of the construction of the
corrective measures.
Within 21 days of completion Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with
21a of all work 05/14/10 © Section V.C of the SOW. NOTE: Final inspection will be perfromed as part of the RAR Addendum review process LEC and RMT v USEPA 5/13/10 @
(Ref. Action item 22a).
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent
22a 45 days 07/30/10 © shall submit a draft RA report that meets requirements set forth in Section V.E of the SOW. NOTE: RAR LEC and RMT v RMT 07/20/10
Addednum submitted July 20, 2010.
14 days of completion of final SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):
23a field inspection/corrective action 8D © Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action LEC and TRC
implementation implementation

COMPLETION TIMEFRAME

ACTION ITEM ACTION ITEM DUE RESPONSIBLE ACTION ITEM
P (Calendar Days from UAO DATE SOIL REMEDIAL ACTION ITEMS (MW-30) PARTY COMPLETED COMPLETEDBY  COMPLETED WHEN
Effective Date)
MW-30 Area Soil Remediation TRC
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b N TBD . . S N g LEC and TRC
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18b TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will LEC and TRC
be met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter
20b construction of corrective TBD A): If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to LEC and TRC
measures accompany EPA or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C LEC and TRC
all work of the SOW
14 days of completion of field SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):
22b inspection/corrective action TBD Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action LEC and TRC
implementation implementation
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall
23b 45 days T8D submit a draft RA report that meets requirements set forth in Section V.E of the SOW LEC and TRC

ACTION ITEM

“
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

21 days of receipt of sample

ACTION ITEM DUE
DATE

GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)

SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

24 results fror:vféﬁl sampling TBD Monitored Natural Attenuation Report summarizing the results of the effort and its findings. TRC
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 4 t0 pre a?e aFFS a TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the TRC
prep preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. TRC
27 30 days after item #26 TBD SOW - VIII. Foc'us.ed Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report LEC and TRC
and EPA's preliminary comments and concerns.
28 30 days after receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. TRC

written comments
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PROGRESS UPDATE NO. 26 Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

ACTION ITEM COMPLETION TIMEFRAME ACTION ITEM DUE

(Calendar Days from UAO CONTINGENT ACTION ITEMS (SITE WIDE)

Effective Date)

“
#

DATE

RESPONSIBLE

PARTY

ACTION ITEM

COMPLETED COMPLETED BY COMPLETED WHEN

30 days from receipt of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are
29 4 from EPE TBD necessary to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan TRC
for the additional response activities.
30 days from receipt of notice Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 4 from EPE TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review TRC
and approval.
7 days after receipt of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 Y: -celp TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review TRC
request (item #30)
and approval.
21 days from receipt of . . X . .
32 disapproval notice/request for TBD EPA Revuew of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or TRC
e other item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 . TBD h " I . LEC and TRC
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
24 48 hours TBD CI:))fetI:i); Ionrz::formance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement LEC and TRC
35 5 business days following item TBD Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay LEC and TRC
#34 (described in item #34) in addition to the measure planned and taken to minimize the delay.
36 60 days prior to transfer TBD Parties Bpupd (para}graph 38): Submit a trug and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.
37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. TRC
38 10 years 08/04/19 Record Preservauoq (paragraph 77): Res‘pondem shall preserve and retain all records and documents in its or any of their LEC and TRC
contractors possession/control that relate in any manner to the Site.
90 days prior to record or . X . . . . o .
39 document destruction following TBD Recor.d Preservation (pgragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the LEC
item #38 US prior to the destruction of any such records/documents.
Prior to off-site shibments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state
40 P - and to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments LEC and TRC
hazardous substances f . N
from the Site to the State will not exceed 10 cubic yards.

Notes

1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09

2) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead

3) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"

4) Rows shown in Bold are items that have been completed

5) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. Item 15)

6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation

7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.

8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personnel on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)

9) As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process

ile\gui-volS\\WPGVLIPY dayco LEC UAO SOW Compliance Tracking Table #26 3
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USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ

Project Update No. 26
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273

274

275
276
277
278
279
280
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Progress Report No. (October 1, 2012 to October 31, 2012)
Progress Report No. 30 (November 1, 2012 to November 30, 2012)
RA WORK PLAN (RAWP) ADDENDUM
RA Work Plan Addendum Preparation
USEPA & NJDEP Review and Comment on the RA Work Plan Addendum
Response to USEPA & NJDEP RA Work Plan Addendum Comments on
MW19HS1 Soil Remediation
USEPA Approval of MW19HS1 Soil R
Response to Comments)
Response to USEPA & NJDEP Comments on the MW-30 Investigation
USEPA Approval of the MW-30 igation (Resp to C
Prepare and submit Revised RAWP Addendum
USEPA review of Revised RAWP Addendum
Response to USEAP & NJDEP Comments on the Revised RAWP Addendum
Prepare and submit Final RAWP Addendum

1 (RA Work Plan and

Mon 11/12/12
Mon 12/10/12
Thu 8/6/09
Thu 8/6/09
Fri 9/4/09
Tue 12/22/09

Wed 12/30/09

Mon 1/4/10
Tue 2/2/10
Fri 4/1/11
Tue 7/12/11
Thu 9/29/11
Thu 11/29/12

Mon 11/12/12]
Mon 12/10/12]

@ 1112112

& 121012

Master Project Schedule Tue 8/7/12
D Task Name Start Finish Qtr1, 2012 Qtr 2, 2012 Qtr 3, 2012 Qtr 4, 2012
o Jan Feb Mar Apr [ May [ Jun ul Aug Sep Oct Nov Dec Jan

1 | SOURCE REDUCTION (Site Soils) Fri 4/16/04 Fri 9/14/07

12 | USEPA ESD (Site Soils) Tue 7/10/07  Wed 10/24/07|

15 |7 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION Fri 7/1/05 Sat 4/12/08
111 QUARTERLY MONITORING AND REPORTING Mon 2/27/06 i i i ii ioinninininini. ininini ini i ininin ik inineneeenneeeeeeee—ss s
112 | 2006 Monitoring and Reporting Mon 2/27/06  Tue 1/30/07
121 | 2007 Monitoring and Reporting Tue 1/23/07 Wed 1/30/08|
131 | 2008 Monitoring and Reporting Mon 2/18/08 Fri 1/30/09
140 | 2009 Monitoring and Reporting Mon 1/12/09 Fri 1/29/10|
149 | 2010 Monitoring and Reporting Thu 2/11/10 Mon 2/28/11]
158 | 2011 Monitoring and Reporting Mon 2/28/11  Mon 1/30/1:
167 2012 Monitoring and Reporting Mon 2/20/12 Wed 1/30/13| [ L 4
168 |4 Conduct 1Q12 Monitoring Event Mon 2/20/12 Fri 2/24/12] =]
169 | Conduct 2Q12 Monitoring Event Mon 5/14/12 Fri 5/18/12
170 |4 Prepare and Submit 1st Semi-annual 2012 Monitoring Report Mon 3/19/12 Mon 7/30/12 o rraerrraas
171 |[EH Conduct 3Q12 Monitoring Event Mon 8/13/12 Fri 8/17/12
172 | Conduct 4Q12 Monitoring Event Mon 10/15/12. Fri 10/19/12|
173 |E Prepare and Submit 2nd Semi-annual 2012 Monitoring Report Mon 8/20/12 Wed 1/30/13| P - -
174 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING Fri 6/24/05  Mon 12/31/1;
175 | 2005 Wetland Area Post Source Reduction Mitigation & Reporting Fri 6/24/05 Tue 12/20/05|
179 v 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting Tue 5/30/06 Mon 4/9/07
185 v 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting Tue 5/15/07  Thu 12/20/07|
190 v 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting Mon 5/12/08 Tue 12/30/08|
194 |~ 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting Thu 5/28/09  Fri 12/25/09)
198 |, 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting Mon 5/24/10  Thu 12/30/10
202 v 2011 Wetland Monitoring, Invasive Species Control, Restoration& Reporting Mon 5/23/11 Fri 12/30/11|
206 2012 Wetland Monitoring, Invasive Species Control, Restoration& Reporting Tue 5/15/12  Mon 12/31/12] @
207 |~ Spring 2012 Monitoring & Invasive Species Control Event Tue 5/15/12 Tue 5/15/12|
208 | Fall 2012 Monitoring and Invasive Species Control Event Mon 9/17/12 Tue 9/18/12| 31 &
209 |Ed 2012 Annual Wetland Monitoring Report Preparation and Submittal Wed 9/19/12  Mon 12/31/12]
210 REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) Mon 2/27/06 Thu 8/6/09
226 USEPA UAO & SOW Fri 4/18/08 ~ Mon 12/10/1. 9
227 Active Discussion and Negotiation Fri 4/18/08 Mon 8/3/09]
236 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] Thu 8/6/09 Thu 8/6/09
237 2009 and 2010 Progress Reports Wed 9/9/09 Fri 11/19/10)
245 2011 Progress Reports Thu 2/10/11 Sat 12/10/11]
257 2012 Progress Reports Tue 1/10/12  Mon 12/10/12 | e e
258 Progress Report No. 19 (December 1, 2011 to December 31, 2011) Tue 1/10/12 Tue 1/10/12| @ 1/10/12
259 Progress Report No. 20 (January 1, 2012 to January 31, 2012) Fri 2/10/12 Fri 2/10/12 @ 2/10/12
260 Progress Report No. 21 (February 1, 2012 to February 29, 2012) Mon 3/12/12 Mon 3/12/12, @ 3/12/12
261 Progress Report No. 22 (March 1, 2012 to March 31, 2012) Tue 4/10/12 Tue 4/10/12] @ 4/10/12
262 Progress Report No. 23 (April 1, 2012 to April 30, 2012) Thu 5/10/12 Thu 5/10/12] @ 5/10/12
263 Progress Report No. 24 (May 1, 2012 to May 31, 2012) Mon 6/11/12 Mon 6/11/12] @ 6/11/12
264 Progress Report No. 25 (June 1, 2012 to June 30, 2012) Tue 7/10/12 Tue 7/10/12| @ 7/10/12
265 Progress Report No. 26 (July 1, 2012 to July 31, 2012) Fri 8/10/12 Fri 8/10/12 @ 8/10/12
266 Progress Report No. 27 (August 1, 2012 to August 31, 2012) Mon 9/10/12 Mon 9/10/12| @ 9/10112
267 Progress Report No. 28 (September 1, 2012 to September 30, 2012) Wed 10/10/12  Wed 10/10/12] @ 10/10/12

29 (

Wed 5/15/1

Tue 9/15/09|
Mon 12/21/09)]
Tue 12/29/09|

Wed 12/30/09|

Mon 2/1/10]
Mon 2/22/10|
Fri 7/8/11)
Wed 9/28/11|
Fri 10/28/11|
Wed 2/20/13

281 USEPA review and approval of Final RAWP Addendum Thu 2/21/13 Wed 5/15/13|
282 COMMUNITY INVOLVEMENT PLAN (CIP) Wed 8/26/09 Fri 3/4/11]
283 | NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] Mon 9/14/09 Mon 9/14/09|
284 v NJDEP Public _Outreach - Sensitive Population Checklist Compliance [NJAC Wed 8/26/09 Wed 8/26/09|
7:26E-1.4(h)&(i)4]
285 | USEPA Fact Sheet No. 1 Mon 11/23/09 ~ Mon 11/23/09)|
286 | CIP Preparation & Submittal Mon 12/14/09 Fri 3/4/11
287 USEPA 5-YEAR REVIEWS Thu 10/15/09 Thu 10/15/09
289 QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) Mon 12/21/09 Fri 3/4/11]
290 | UFP Compliant QAPP Preparation Mon 12/21/09 Fri 3/4/11
291 RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION Mon 11/17/08 Wed 4/3/1:
292 MW-30 AOC Mon 3/1/10  Wed 12/19/1.
293 Remedial Investigation (RI) & Pilot Test Mon 11/29/10 Thu 7/19/12]
294 |7 Preconstruction Permitting Mon 3/1/10 Fri 9/10/10]
295 |~ Prepare and submit NJDEP DLUR FHA Permit Application Mon 3/1/10 Thu 6/3/10]|
296 |y NJDEP DLUR FHA Permit Review & Approval Fri 6/4/10 Thu 8/19/10|
297 | NJDEP DLUR FHA Permit Issued Thu 8/19/10 Thu 8/19/10)
298 |~ Record FHA Permit with Morris County Thu 8/19/10 Thu 9/9/10|
299 |~ Send County Sealed FHA Permit to NJDEP DLUR Fri 9/10/10 Fri 9/10/10|
300 | RI (Soil, & i igati Mon 11/28/11 Mon 1/9/12
301 |~ Bench Scale Treatablility Study Wed 2/1/12 Tue 4/3/12]
302 Bench Scale Treatability Study Memo and Agency Review and Approval Fri 4/27/12 Thu 8/30/12]
Phased Desig| pl tation Thu 9/20/12  Wed 12/19/12|
304 MW19HS1 AOC Mon 11/17/08 Wed 4/3/1:
Task Milestone ® Rolled Up Task Rolled Up Milestone & External Tasks External Milestone ¢ Inactive Milestone & BT Manual Summary Rollup ssm—"  Start-only ——
Tue 8/7/12 Split Chiririreses.s Summary PE—— Rolled Up Split s Rolled Up Progress Project Summary = @ Inactive Task [ InactiveSummary S~ 1J Duration-only Manual Summary PESm——  Finish-only T

edays: elapsed days or calendar days

1
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